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PROGRESS REPORT NO. 17 

TO: Kevin Rochlin - U.S. Environmental Protection Agency (EPA), Region 10 
(RlO)-viaEmaU 
Monica Tonel - EPA, RIO (via Email) 

FROM: Marko Adzic - Teck Cominco American Incorporated (TCAI) 

CC: David Godlewski-TCAI (via Email) 
Bruce Duncan - EPA, Rl0 (via Email) 
David Charters - EPA, Headquarters (via Email) 
Lucinda Jacobs - TCAI Technical Team (via Email) 

DATE: December 10. 2007 FILE NO: 1-773180-000 

RE: Upper Columbia River (UCR) Remedial Investigation/Feasibility Study 
(RI/FS) - Progress Report No. 17 Month Ending November 2007 

Pursuant to Paragraph 39 of the June 2, 2006 Settlement Agreement (Agreement), the 
following is intended to provide a summary of the activities completed during the past 
month in compliance with the aforementioned Agreement. It is also intended to provide 
a brief summary of pending and on-going activities. 

At the time of writing, official comments on the September 21, 2007 RI/FS work plan 
have not been received. A list of questions was however electronically submitted to 
TCAI on November 29, 2007; and a meeting has been scheduled for December 12-13, 
2007 in Spokane, WA to review and discuss the questions. It is anticipated that having 
the opportunity to review and discuss the aforementioned questions will facilitate 
approval ofthe RI/FS work plan in the near future. 

Further to Progress Report No. 16, the aftemoon of December 13, 2007 has been reserved 
for TCAI and its technical team to present the surface water 'straw man' proposal (on­
line using GoToMeetingT'^). T C A I understands however that comments from EPA and 
participating parties on the surface water 'straw man' proposal will not likely be available 
until after December 19, 2007. As a result, and pending the nature and extent ofthe 
comments, it is unlikely that the draft surface water sampling and analysis plan (SAP) 
will be made available in December 2007 as anticipated (refer to Progress Report No. 
16). Therefore, and in light of the fact that TCAI is committed to collect surface water 
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samples in April 2008', it is anticipated that the draft surface water SAP wUl be 
submitted in early January 2008 to facilitate EPA review and SAP approval. 

EPA and participating parties have requested that the 'straw man' presentation of the 
screening level ecological risk assessment (SLERA) presented on October 10, 2007 be 
repeated. As such, an on-line GoToMeeting^M was scheduled for December 19, 2007 
from 1:30 - 3:30 PM Pacific Standard Time (PST) for this purpose. As a resuU of this 
request however, it is not anticipated that the draft SLERA can be submitted to EPA and 
participating parties for review in December 2007 as outlined within Progress Report No. 
16. As with the above-mentioned surface water SAP however, and based on the nature 
and extent of comments received on December 19, 2007, it is anticipated that the draft 
SLERA can be submitted to EPA and participating parties in early January 2008. 

TCAI has proposed that the Phase 2 beach 'straw man' proposal be presented to EPA and 
participating parties on either December 20 or 21, 2007. A date however has not been 
confirmed. As a result, it is unlikely that the revised beach SAP^ wUl be submitted in 
December 2007 as anticipated (refer to Progress Report No. 16). Rather, and depending 
on when the beach 'straw man' proposal can be presented, and the resulting nature and 
extent of comments received during that time, it is hoped that the Phase 2 beach SAP can 
be submitted to EPA for review and approval no later than January 2008. Based on the 
proposed Phase 2 beach locations, TCAI's legal counsel is in the process of finalizing an 
access agreement with the U.S. Department of Interior, National Parks Service^ to 
facilitate access and related sampling efforts. Similarly, TCAI has developed a land 
access agreement for private land owners'*. Upon approval of the proposed beach 
locations, respective land owners will be contacted accordingly. 

A draft recreational use survey template was electronically submitted to EPA on 
December 3, 2007 to facilitate and encourage technical discussions on this matter. As 
noted during the tirne of submission, the draft survey is not intended to represent the 
SAP, but rather, to initiate technical discussions between EPA and TCAI, and to ensure 
that the nature of the questions are useful for the human health risk assessment (HHRA) 
to be performed by EPA. It is anticipated that upon having the opportunity to review the 
draft survey, EPA and TCAI teclmical leads will discuss key elements ofthe draft sun'ey, 
the potential overlap with other elements of the HHRA, and the resulting next steps 
associated with developing the respective SAP. It is anticipated that such discussions 
will likely be conducted during the January 2008 technical work shop, see below. 

' As outlined within the September 21, 2007 RI/FS work plan, one ofthe studies proposed by TCAI to be 
conducted and initiated in 2008 (i.e., April) is a surface water qualily sampling program. 
' The initial draft of the beach SAP was submitted to EPA and participating parties on February 26, 2007 
with preliminary comments received from EPA on October 17, 2007. 
" It is anticipated that the access agreement developed between TCAI and the National Parks Service will 
serve as the template for similar agreements with the Spokane Tribe of Indians (STI) and the Confederated 
Tribes ofthe Colville Reservation (CCT). At this time, none ofthe proposed Phase 2 beaches are located 
on tribal lands. TCAI acknowledges that the access agreement will require tribal specific modifications to 
accommodate specific pennits (e.g., research pennit), and that this may take up to four weeks as outlined 
within the research regulation ordinance process (http;/7wyw.colynietji^ 
'' The private land access agreement was reviewed by EPA legal counsel. 
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A number of three-day technical work shops, similar to that conducted in April 2007, 
have been scheduled for 2008. At the time of writing they are as follows: 

1. January 15-17, 2008 
a. Day 1 = 1 
b. Day 2 = 8 
c. Day 3 = 8 

00-5 :00 PM PST 
00 AM-5:00 PM PST 
00 AM-12:00 PM PST 

2. March 18-20,2008 
a. Day 1 = 1 
b. Day 2 = 8 
c. D a y 3 - 8 

May 27-29, 2008 
a. Day 1 = 1 
b. Day 2 - 8 
c. Day 3 = 8 

00-5 :00 PM PST 
00 AM-5:00 PM PST 
00 AM-12:00 PM PST 

00-5 :00 PM PST 
00 AM-5:00 PM PST 
00 AM-12:00 PM PST 

With the exception ofthe January 2008 technical work shop being held in Seattle, WA 
locations for the March and May events haye not yet been confirmed. At the time of 
writing, the agenda for technical items of discussion have not been finalized and wUl 
evolve as a result of discussions between EPA and TCAI. 

A summary of activities (e.g., deUverables) completed to date, and those anticipated 
within in the near future, are presented within Table 1 below. 
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Table 1. Upper Columbia River Remedial Investigation/Feasibility Study Summary of 
On-Going and Planned Activities 

Notes: 

Task 
No. 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

8. 

9. 

10. 

11. 

12. 

13. 

Task Description 

2005 Field Data 
Transfer 

Technical 
IVIemorandum ' 

Draft RI/FS Work Plan 

Sampling and Analysis 
Plan (SAPf 

Health and Safety Plan 

Cultural Resources 
Coordination Plan 

Revised RMAO 
Memorandum" 

Additional Trail Data 

April Workshop 
Summary 

Revised RI/FS Work 
Plan _ 

Screening Level ERA' 

Surface Water SAP Phase 2 Beach SAP 

Status 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Complete 

Draft 
Complete 

On-Going 

. On-Goiog 

Issues 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

None to report at this time 

Delayed due to Request 
for Additional 'Straw Man' 

Presentation 

None to report at this time 

Presentation Timing of 
'Straw Man Proposal 

Requires Confirmation 

Estimated 
Completion Date ^ 

Julv 31. 2006 

October 27. 2006 

December 28. 2006 

Februarv 26. 2007 

Februarv 26. 2007 

Februarv 26. 2007 

March 11.2007 

Mav 6, 2007^ 

Julv 12, 2007 

September 21. 2007 

January 2008 

January 2008^ 

January 2008^' 

1. Dates that have been underlined represent the actual day that the respective deliverable was 
submitted to EPA as per Paragraph 80 ofthe Agreement. 

2. As outlined within the Agreement, the technical memorandum outlines and described the Risk-Based 
Remedial Objectives for the Ecological Risk Assessment. Remedial objectives for the protection of 
human health will be prepared by EPA and submitted under separate cover at a later date. 

3. The SAP submitted in fulfillment of Paragraph 13 of the Agreement was the 2007 Sedimerit 
Investigation of Beaches and Depositional Areas. 

4. The draft technical memorandum on risk-based management action objectives (RMAOs) was revised 
per EPA's January 16, 2007 comments. 

5. Following a request outlined by EPA in a letter dated February 1. 2007 (received on February 5, 2007) 
TCAI has compiled additional information on the Trail Facility so as to assist in the identification of 
chemicals of concern (COIs) as outlined within Paragraph 24 of the Agreement. An electronic version of 
the deliverable was forwarded to EPA on May 6, 2007 with hard copies delivered shortly thereafter In 
addition, a second deliverable identified as "Business Confidentiar information was submitted to EPA 
legal counsel under separate cover on May 7, 2007 by Pillsbury VWnthrop Shaw Pittman (i.e., TCAI legal 
counsel) on behalf of TCAI. 

6. It is anticipated that the Phase 2 beach and surface water SAPs will be submitted in January 2008 but 
an exact date has not yet been determined and may depend on the level of feedback received from EPA 
following on-line meetings/presentations using GoToMeeting^". 

7. ERA = Ecological Risk Assessment 
SAP = Sampling & Analysis 
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Should you have any questions or require any additional information, please do not 
hesitate to contact me at 509-892-2585. 
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